Town of Surfside Community Center Construction Project
Construction Schedule of Values

Item Description Cost
1000 Builders Fee S 388,000
1000.2 Printing & Plan Reproduction S 2,000
1019 Fuel for Equipment S 5,500
1099.2 Superintendant Transportation & Accomodations S 22,950
1099.3 Project Manager Transportation & Accomodations S 4,000
1099.4 General Superintendent Transportation & Accomodations S 3,000
1100 Owner Contingency Allowance S 200,000
1106 Survey & As-builts S 12,000
1107 Consultant-Legal S 2,500
1301 Bond S 35,813
1301.2 Insurance S 71,860
1310.2 Superintendant S 105,000
1310.3 Assistant Superintendent/Clerk S 39,980
1310.4 Project Manager S 34,900
1310.5 Safety Coordinator S 4,500
1310.6 Project Administrator S 12,470
1310.8 Estimating/Quantity Take Offs S 4,500
1315 Permitting S 3,500
1321 Construction Photos S 4,200
1420 Quiality Control & Testing S 8,500
1500.1 Phone Setup S 500
1500.11 Monthly Cell Phones S 1,000
1500.12 Job Signage S 800
1500.13 Final Cleaning S 4,000
1500.14 Site Final Cleaning S 3,500
1500.15 Punchlist S 3,500
1500.16 Postage/Handling S 1,500
1500.17 Site Office Supplies S 5,000
1500.18 Computer Equipment S 500



1500.2
1500.3
1500.4
1500.5
1500.6
1500.7
1500.8
1500.9
1555
1590
1740
2060
2225
2230
2310.02
2310.03
2310.04
2315
2340
2360
2370
2450
2452
2455
2511
2512
2513
2531
2532
2533
2551
2552

Office Trailer Setup/Removal
Office Trailer

Temporary Toilets

Temporary Power

Temporary Water

Safety Coordinator

Temporary Power Usage
Temporary Water Usage

MOT

Equipment Rental and Small Tools
Clean Up & Containers
Aggregates

Selective Demo

Clear & Grub

Rough Grade

Sub-Grade & Base

Building Pad
Excavate/Fill/Hauling

Soil Stabilization

Soil Treatment

Erosion Control

Test Pile

Pile Materials

Install Pillings

Water - Excavation & Backfilling
Water - Piping and Rough
Meter/Backflows

Sanitarty - Excavation & Backfilling
Sanitary - Piping and Rough
Structures including Grease Interceptor
Gas - Excavation & Backfill

Gas - Piping & Rough
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2,000
1,400
2,500
2,500
1,000
2,500

12,000
2,000
4,000
8,500

25,000
4,200
5,000
4,500

14,500

10,339
3,500

10,200
2,500
1,500
4,500

10,000

25,077

58,515
7,000

12,000
2,000
9,500

17,000
7,500
4,000
8,000



2630.01
2630.02
2630.03
2630.04
2630.2
2740
2750
2766
2770
2775
2780.01
2780.02
2780.03
2780.04
2800
2820
2900
3100
3300.1
3300.2
3300.3
3300.4
3363
4200
5100
6000
6200
622
7100
7510
7900
8100
8330
8700
8900.02
8900.03
9201
9250

Storm - Excavation & Backfill
Storm - Manholes

Storm - Catch Basins

Storm - Piping

Storm - Install Drainage Wells
Asphalt Pavement

Irrigation

Pavement Markings & Signage
Curbs & Gutters

Sidewalks

Subgrade for Unit Pavers
Sand Bed Finish Grade
Paver Material

Paver Install

Site Amenities

Fencing

Landscaping

Concrete Forms & Accessories
Form and Pour Pile Caps
Form and Pour Grade Beams
Form and Pour Beams

Form and Pour Roof
Concrete Slab

Concrete Masonry Units
Structural Steel

Rough Carpentry

Finish Carpentry

Millwork

Waterproofing

Roof System

Joint Sealers/Caulking

Metal Doors/Frames
Coiling/Overhead Door
Door Hardware

Curtain Wall Frames

Curtain Wall Glazing

Stucco

Metal Framing & Drywall

35,000
8,500
25,000
31,500
35,734
5,200
19,000
2,400
3,200
11,000
4,500
2,500
124,000
24,000
1,000
25,500
84,000
5,500
84,000
92,647
59,500
49,500
50,000
21,000
36,000
5,500
3,200
12,000
5,500
68,000
1,300
21,000
2,200
8,600
100,000
61,000
43,000
47,000



9300 Ceramic Tile S 36,000
9510 Accoutical Ceiling S 4,500
9680 VCT/Carpet/Base S 14,500
9900 Paint S 18,500
10400 Signage $ 2,400
10500 Lockers S 25,500
10705 Sun Control Shade System S 24,000
10800 Toilet, Bath Accessories S 10,500
11400 Food Service Equipment/ Countertops S 85,000
13150 Excavate For Swimming Pool S 35,000
13150.1 Form Pool S 75,000
13150.2 Place Rebar for Pool S 47,000
13150.3 Install Pool Surface S 200,000
13152 Pool Deck S 43,000
13154 Pool Finishes S 140,000
13156 Pool Piping S 32,000
13158 Pool Equipment S 384,000
15400 U/G Plumbing and Rough S 14,000
15420 Plumbing Fixtures & Trim S 8,500
15700 HVAC Rough S 51,000
15720 HVAC Finish & Trims S 21,000
15730 HVAC Equipment Including U/G S 62,000
16050 Electric Rough S 65,000
16200 Switchgear S 22,000
16500 Electrical U/G S 35,000
16510 Electrical Fixtures and Trim Interior S 90,440
16520 Electrical Fixtures and Lighting Exterior S 40,000
Construction Costs Project Total (Including Contingency) $ 4,074,525



